
02-SHA-0-AND PPNO 2145 CE/IS?

EA02-454654L RPSTPL-5321(003) Consultants: Willdan, North State Resources, Fox and Coyote, Applied 
Earthworks if architec needed.

Action Date Notes

PES
Field review scheduled for 8/8. W. Lanning prepared PES 2/01. Areas 
for discussion: will traffic signal be installed in Phase 1;floodplain study 
needed; farmlands documentation; need check haz and traffic.

ESL/APE Maps County will add staging area on fire dept property.
wetlands TBD

farmland TBD

visual impacts PES checked yes. CM took pics. Number of large valley oaks to be 
removed. Median will have replacement trees.

floodplain

City has sent CLOMAR to FEMA for change in floodplain designation 
for Tormey Drain area. FEMA's response (LOMAR) will negate need for 
floodplain study. City expects LOMAR before env doc done for this 
project.

noise Needed.

biology Needed. Elderberries near area. Still have to address if within 100'. No 
direct take, but consultation required.

air quality Need CO model.

North Street and Riverside Avenue Improvements

Project description: Widen North Street from Sharon Avenue to the Sacramento River Bridge and Riverside Avenue from Alexander 
Avenue to North Street. JP says project scope may need to be revisited. May stay with 3 lanes project for this phase; 5 lanes for future 
project. If so, ROW may change. E Orr is checking with RC. Hold off on PES until they discuss.

At 1/15/02 meeting with Shasta County, D Little said Marlene is working on funding. Technical correction to change scope of job, then request state-
only funding. Still may be ROW take. Not sure yet if will be non-federalized.



section 106 - archaeology Needed. D. McGann said did survey of area for Fox and Coyote in past. 
Need background info.

section 106 - architecture
Total of 13 parcels will have ROW take; 2 residences will be removed. 
G Petershagen says structures w/ROW take that were built post 1956 
need photo, then he will determine if needs to be evaluated.

hazardous materials Brown and Mills prepared an ISA 2/99. Ready for Caltrans review?

traffic Omni-Means prepared 4/30/99. Ready for Caltrans review?



Project Name Project Number Environmental 
Document

Technical Study 
Required

Transmittal / 
Approval Dates Status/Notes

North Street 
Improvements

02-SHA-0-CR      
BRLO-5906(064)   
EA02-918249L     

PES Needed Draft PES sent 3/14/03

APE Needed ESL sent 3/14/03

biology

floodplain Needed In floodplain.

106 Needed No date given for bridge in inventory.

channel work Piers to be removed?

ROW Approx 0.88 acre take.  Need to show properties with ROW take on map.

STATUS OF NEPA CLEARANCE FOR CITY OF ANDERSON PROJECTS

City of Anderson 3 6/2/2003


